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Week of November 27 — December 1, 2006

Accomplishments at Washington’' s Headquarters:

a.Slate roof underlayment, ice and water shield and copper valleys and flashing are
completed on the whole roof. The north roof sope of the Train Station slateis 75%
completed.

b.One headwall for steam bridge path is 100% covered in stone the second headwall is 50%
completed.

c.Grading is continuing around the areas of the new pathway

d.Final grade work and base for the new pathway is completed and will be ready for asphalt
if the weather clears enough next week.

e.Patch work on the Asphalt on the parking area has been compl eted.

Accomplishments Inner Line Drive:

a. Due to weather and the Holiday no work has been completed this week.

Work Plan for week of December 4th through December 8th 2006

Washington’s Headquarters:

a. Continue the masonry work on the east headwall
b. Continue Roofing work on Train Station

c. Asphalt work on Pathway



Inner Line Drive:

a.Continue with the hand laying of replacement stones on West Inner Line Drive

West Inner Linealong with Inner Line Spur will remain closed. Do to unsafe
conditions.

Beginning Monday 23 November 2006 Inner Line Drive will be CLOSED and will
remain closed until the gutter work isfinished and theroad surface has been milled
down. The closurewill be from theinter section of Valley Forge Road (RT 23) to Gulph
Road thisincludesInner Line Spur Road, and from Gulph Road to Artillery Park
Picnic Area. Thereason for thisclosureisthat in many placesalongthelnner Line
wher e the Gutters have been cleaned thereisas much asa 6” drop off from the road
surfaceto the gutter. Thisdrop off presentsa safety hazard to vehicles. Inner linewill
also be closed to pedestrians aswell as bicycletraffic. The machinery that isbeing used
presents a hazard to visitors.

Orchard Lane:

Blair House: Completed the lead paint abatement of the exterior surfaces. A new roof has
been installed.

Other exterior repairs and Painting will begin on 23 November 2006 weather permitting
Midgley House:

Lead abatement has almost been completed, Old siding has been removed, and old sheathing
Is being removed and replaced with new sheathing and then new siding will be put in place.
Weather permitting work will contine on Monday 12/04/06.



